UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Region V
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Jason El-Zein, U.S. EPA
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Charlie Gebien, U.S. EPA
John Glover, U.S. EPA
Matt Mankowski, U.S. EPA
Mike Ribordy, U.S. EPA
Carol Ropski, U.S. EPA
Brian Schlieger, U.S. EPA
Mark Johnson, ATSDR
Lindy Nelson, U.S. DOI
Valincia Darby, U.S. DOI
Jim Augustyn, U.S. EPA
Carolyn Bohlen, U.S. EPA
Steve Kaiser, U.S. EPA

From: Craig Thomas, OSC
Date: 10/14/2016
Reporting Period: 10/01/2016 - 10/14/16

1. Introduction
1.1 Background

Site Number: C53X Contract Number: EP-S4-16-03
D.O. Number: 0001 Action Memo Date: 4/20/2016
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date: 9/6/2016 Start Date: 9/6/12016
Demob Date: Completion Date:

CERCLIS ID: ILN000505575 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time Critical Removal Action

1.1.2 Site Description

The Site occupies nine adjacent parcels covering approximately 30 acres, bounded by East Marietta Street to the
north, North Jasper Street to the west, and Norfolk Southern rail lines to the south and east. A residential
neighborhood is located immediately north of the facility.

See PolRep 1 for additional Site Description information.

1.1.2.1 Location

The Site is located on 9 separate land parcels in Decatur, Macon County, lllinois. The Site’s geographical
coordinates are 39° 50’ 56.7” north latitude and 88° 56’ 20.4” west longitude. The Site occupies nine adjacent
parcels covering approximately 30 acres, bounded by East Marietta Street to the north, North Jasper Street to the
west and Norfolk Southem rail lines to the south and east. A residential neiahborhood is located immediatelv north



See PolRep 1.

2. Current Activities
2.1 Operations Section

2.1.1 Narrative

On September 6, 2016, U.S. EPA initiated a time-critical removal action at the Site. Currently, the removal
action is anticipated to last 90 working days and include removal and off-site disposal of hazardous wastes and
special wastes. Hazards include PCBs, ACM, mercury and other miscellaneous chemical containers spread
throughout the site.

2.1.2 Response Actions to Date

Week of October 3, 2016 - ERRS continued excavating and staging ACM debris from the basement area noted
in PolRep 2. ERRS loaded and shipped 44 trucks (approximately 880 cubic yards) of asbestos-containing
construction debris off Site to 5 Oaks RDF in Taylorville, IL. ERRS also loaded and shipped 7 pallets (3397
kilograms) of PCB-containing capacitors, 10 pallets(21,000 pounds) of non-PCB capacitors, 5 drums (2,756
Kilograms) of PCB-containing capacitors and 1 drum (200 pounds) of non-PCB capacitors to Environmental
Recycling in Bowling Green, OH

START continued perimeter air monitoring and conducted perimeter air sampling; a total of 16 samples were
collected and submitted to a laboratory for asbestos analyses.

U.S. EPA OSC Thomas oversaw all removal activities.

Week of October 10, 2016- No on-Site activity October 10th due to Federal Holiday. ERRS loaded and
shipped 49 trucks (approximately 980 cubic yards) of asbestos- containing construction debris off Site to 5
Oaks RDF in Taylorville, IL.

START continued perimeter air monitoring. Based on the lack of detections of dust particles in the perimeter air
monitoring, and no detections of asbestos in the previous two weeks of air sampling, the air samples will be
collected, but not sent to the lab for analysis. Air monitoring for dust will continue, and if dust becomes an
issue, air sample submission to the lab may be re-initiated, as appropriate.

U.S. EPA OSC Thomas oversaw all removal activities

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

2.1.4 Progress Metrics

Through this reporting period, a cumulative total of approximately 2,900 cubic yards of ACM debris has
been shipped off-site for disposal.

Waste Stream | Medium Quantity | Manifest # Date Treatment | Disposal
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2.2 Planning Section

2.2.1 Anticipated Activities
See Section 2.2.1.1, below.

2.2.1.1 Planned Response Activities

Develop and implement a Site-specific Health and Safety Plan, including an Air Monitoring Plan, and a Site
Emergency Contingency Plan;

1. Characterize, remove, transport and dispose of all characterized or identified hazardous waste, special wastes
and associated debris located at the Site;
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0. Remove Capacitors wom current sierage area.

2.2.1.2 Next Steps

1. ERRS completed segregation of hazardous and non-hazardous waste streams, and staged hazardous
materials inside the waste storage building; Waste profiles will be developed, and disposal/recycling facilities

will be identified.

2. ERRS will continue disposal of asbestos-containing debris. PCB-containing capacitors have be sent for

recycling; some non-PCB capacitors still need to be shipped for recydling..

3. START will continue conducting perimeter air monitoring, and conduct additional characterization and

confirmation sampling as needed.

2.2.2 Issues

POLREP 2 incorrecitly indicated that the Five Oaks disposal facility was located in Springfield, IL. This has been

corrected to show that it is in Taylorville, IL.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative

U.S. EPA is funding a time critical removal action for the Site. An action memo has been approved with a total
project ceiling of $2,185,819.00. Of that amount an estimated $1,946,059.00 may be used for cleanup contractor
costs. Currently $550,000.00 has been budgeted for the ERRS contract and $50,000.00 has been budgeted for

START. Additional funding will obtained as necessary.

Estimated Costs *

Total To %
Budgeted Date Remaining || Remaining
Extramural Costs
}ERRS—CIeanup Contractor || $550,000.00| $380,029.00 $169,971.oo§] 30.90%
]TATISTART E $50,000.00 $48,178.46§ $1,821.5;H 3.64%
Intramural Costs
Total Site Costs $600,000.00; $428,207.46:| $171,792.54 28.63%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report
was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s).
Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in
this report does not necessarily represent an exact monetary figure which the government may include in any claim

for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSC Thomas

2.5.2 Liaison Officer

2.5.3 information Officer

3. Participating Entities
3.1 Unified Command
3.2 Cooperating Agencies
lllinois EPA
Decatur Fire Department

City of Decatur




i otal personnel on site aunng IS reportng pernoa = 1U
5. Definition of Terms
ACM: Asbestos Containing Material
CERCLA: Comprehensive Environmental Response, Compensation, and Liability Act
CFR: Code of Federal Regulations
ERRS: Emergency and Rapid Response Services contractor
lllinois EPA: lllinois Environmental Protection Agency
NCP: National Contingency Plan
OSC: On-Scene Coordinator
PCB: Polychlorinated Biphenyl
POLREP: Pollution Report
START: Superfund Technical Assessment and Response Team contractor

US EPA: United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report
The public website for the Intermet/\WWagner Castings site can be found at:

www.epa.gov/superfund/intermet-wagner-castings

6.2 Reporting Schedule

Approximately every 2 weeks.

7. Situational Reference Materials
No information available at this time.
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